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Project Update #22; NSA Memphis RFI; Millington. Tennessee; 
CTOs-094/106 

June 13, 1996 

FIELD WORK - Other than the upcoming tank and dry well removals. there 
is no field work planned for the immediate future. The next major round of field 
work will be implementation of the Assembly F SIPs, which are not currently 
approved. Revision 1 of the Assembly F CSI Work Plan will be submitted to the 
BCT next week. 

FISH TISSUE ANALYSIS (SWMU 9 SEWAGE LAGOONS) - lhe risk 
assessment prepared using the fish tissue sample results has been revised and 
distributed yesterday to those on the NSA Memphis RFI Distribution List. The 
updated version includes a discussion of Food and Drug Administration action 
levels for PCBs and DDE in red meat and edible fish tissue, respectively, It also 
has an expanded discussion of how the risk numbers were calculated. Risk 
management at the lagoons is an anticipated topic of discussion for the next BCT 
meeting. 

SWMU 10 (NORTHSIDE LANDFILL-EASTERN PORTION) CSI -
Analytical results for the surface soil samples and gully samples are due from the 
laboratory this week. A summary of unvalidated results will be prepared for the 
BCT meeting. 

VOLUNTARY CORRECTIVE ACTION WORK PLANS - The voluntary 
corrective action (VCA) work plans for the dry well removals at SWMUs 3 and 
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7 were distributed earlier this week. The work plans for removal of the SWMU 18 underground
waste tank removal and the seven gasoline pits on the apron will be distributed today and
tomorrow, respectively. Review of these documents before the next BCT meeting is requested
so that they can be revised before the removal contractor begins work in late July or early
August. . .

STATUS OF DELIVERABLES - An updated Deliverable Schedule table is being prepared.
The status of some of the major documents is provided below.

Assembly A

SWMU 1
SWMU3
SWMU 5'
SWMU7

SWMU8

SWMU 60

Assembly B

Draft (Revision 0) submitted to BCT on June 12
"Final" (Revision 1) submitted to BCT on April 15
Draft (Revision 0) submitted to BCT on March 26
In progress; expect submittal of draft report for SWMU 7/apron area to
Navy/USGS in August .
Expect validated results for additional samples in early July; revised draft
will be submitted to Navy/USGS after incorporating new data .
Incorporating results of additional sampling; revised draft should beready
for Navy/USGS review next week

SWMU 40 BCt comments received; PRE submitted to EPA on May 21; will include
PRE when Revision 1 is prepared

DITCHES BCT comments received, except ecological risk assessment comments;
will fInalize Assembly B report (including SWMU 40) upon receipt of
these comments (sent revised eco risk section to EPA on May 21)

SWMU 10 Results due from lab today; after data validation, will submit Draft CSI
Report to Navy/USGS in late July

Assembly C

,,,-....

SWMU 15
SWMU 21
SWMU 26
SWMU 27
SWMU 62

Draft RFI report in progress; expect submittal to Navy/USGS in mid-July
Draft RFI report in progress; expect submittal to Navy/USGS in mid-July
CSI Report (Revision 1) submitted to BCT on May 24
CSI Report (Revision 1) submitted to BCT on May 24
CSI Report (Revision 1) submitted to BCT on May 24
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Assembly D

Draft Assembly D CSI Report (Revision 0) will be distributed to the BCT next week.·

Assembly E

Draft RFI report in progress; expect an August submittal to Navy/USGS.

Assembly F

"Final" CSI Work Plan (Revision 1) will be distributed to the BCT late next week

Assemblies G and H

Draft CSI work plans will be combined and prepared after approval of Assembly F work
plan.

Miscellaneous

CAMP

North Fuel Farm

SWMU 66 YCA

GW Monitoring

SWMU 19 YCA

Revision 2 is still about 75 percent complete. Will attempt to have
draft available for Navy review next week.

Investigation report will be prepared after SWMU 60 RFI Report

Report will be prepared after North Fuel Farm report

First and second long-term monitoring events will be combined
into one report to be submitted in July

Report will be prepared after SWMU 66 YCA report


